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ESTIMATE RUN 09/03/2009

ESTIMATE SUMMARY 16:47:10

CONTID: C16046         ESTIMATE NO: 0016 PROG 2005

PCN: 16046-BID    COFRS REPORTING CATEGORY: 1             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

I70 BURLINGTON PERCENT TIME:

PROJECT NO: IM 0705-077                   

I70 BURLINGTON

NAME OF ROAD: 070A

PROJECT COUNTIES: KIT CARSON

CONTRACTOR:

LAWRENCE CONSTRUCTION COMPANY PAY PERIOD ENDING 09/03/2009 DATE TIME STARTED 06/12/2008

9002 N. MOORE RD. DATE LET 04/17/2008 DATE WORK BEGAN

 DATE AWARDED 05/06/2008 DATE TIME STOPPED

 DATE CONTRACT EXECUTED 05/22/2008 DATE ACCEPTED

LITTLETON CO 80125     303-791-5642 DATE NOTICE TO PROCEED 06/12/2008

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 18,205,983.39 PARTICIPATING $ $ 979,281.79

AWARD PROJECT AMT: 16,754,116.07 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
-23,044.12

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 0.00

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

97.22

TIME ALLOW:

ORIG TIME ALLOW:

180 WORK DAYS

WORK DAYS180

93.94%

1,103,674.86

979,281.79

956,237.67

956,237.67

$

$

$

$

17,102,308.53

0.00

17,102,308.53

8,375.41

17,110,683.94

-251,311.74

187,229.29

17,046,601.49

0.00

AMOUNT DUE 17,046,601.49 956,237.67

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 956,237.67

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

175.0
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PCN: 16046-BID    ESTIMATE RUN 09/03/2009

PROJECT: IM 0705-077                   ESTIMATE NO: 0016 16:47:10

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 CLEARING AND GRUBBING 1.000 1.000

L S 0.000 0.00

139,564.74000 1.000 139,564.74

201-00000  
 

0010 REMOVAL OF TREE 35.000 35.000

EACH 0.000 0.00

464.67000 35.000 16,263.45

202-00010  
 

0015 REMOVAL OF PIPE 2,294.200 2,294.200

LF  0.000 0.00

15.83000 2,294.200 36,317.19

202-00035  
 

0020 *REMOVAL OF DELINEATOR 327.000 327.000

EACH 0.000 0.00

5.48000 327.000 1,791.96

202-00090  
 

0025 REMOVAL OF CURB AND GUTTER 678.000 678.000

LF  0.000 0.00

8.22000 678.000 5,573.16

202-00203  
 

0030 REMOVAL OF CONCRETE PAVEMENT 3,007.700 3,007.700

SY  0.000 0.00

2.38000 3,007.700 7,158.33

202-00210  
 

0035 *REMOVAL OF ASPHALT MAT 43,747.400 43,747.400

SY  -1,416.000 -4,672.80

3.30000 42,331.400 139,693.62

202-00220  
 

0040 *REMOVAL OF ASPHALT MAT (PLANING) 5,641.000 422.200

SY  4,788.000 17,141.04

3.58000 5,210.200 18,652.52

202-00240  
 

0045 *REMOVAL OF PAVEMENT MARKING 30,000.000 18,657.090

SF  262.000 230.56

0.88000 18,919.090 16,648.80

202-00250  
 

0050 REMOVAL OF PORTIONS OF PRESENT STRUCTURE 4.000 4.000

EACH 0.000 0.00

3,767.31000 4.000 15,069.24

202-00500  
 

0051 REMOVAL OF OVERHEAD SIGN STRUCTURE 1.000 1.000

EACH 0.000 0.00

6,500.00000 1.000 6,500.00

202-00805  
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PCN: 16046-BID    ESTIMATE RUN 09/03/2009

PROJECT: IM 0705-077                   ESTIMATE NO: 0016 16:47:10

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0054 REMOVAL OF FENCE 1,000.000 476.000

LF  0.000 0.00

0.73000 476.000 347.48

202-01000  
 

0055 *REMOVAL OF ROAD CLOSURE GATE 9.000 9.000

EACH 0.000 0.00

328.78000 9.000 2,959.02

202-01030  
 

0060 *REMOVAL OF GUARDRAIL TYPE 3 4,522.000 4,522.000

LF  0.000 0.00

2.19000 4,522.000 9,903.18

202-01130  
 

0065 *REMOVAL OF END ANCHORAGE 13.000 13.000

EACH -1.000 -118.36

118.36000 12.000 1,420.32

202-01300  
 

0070 CLEAN CULVERT 14.000 0.000

EACH 0.000 0.00

2,250.93000 0.000 0.00

202-04002  
 

0071 SANDBLASTING 20,000.000 8,068.000

SF  7,527.000 3,311.88

0.44000 15,595.000 6,861.80

202-05150  
 

0075 *EMBANKMENT MATERIAL (COMPLETE IN PLACE) 102,000.000 98,503.370

CY  98.000 773.22

7.89000 98,601.370 777,964.81

203-00060  
 

0076 EMBANKMENT MATERIAL (COMPLETE IN PLACE) (SPECIAL) 14,061.000 14,061.000

CY  0.000 0.00

20.76000 14,061.000 291,906.36

203-00062  
 

0080 MUCK EXCAVATION 10,459.870 10,361.870

CY  98.000 845.74

8.63000 10,459.870 90,268.68

203-00100  
 

0085 BLADING 220.000 166.500

HOUR 19.000 2,005.64

105.56000 185.500 19,581.38

203-01500  
 

0090 BACKHOE 102.500 86.500

HOUR 16.000 2,087.52

130.47000 102.500 13,373.18

203-01510  
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PCN: 16046-BID    ESTIMATE RUN 09/03/2009

PROJECT: IM 0705-077                   ESTIMATE NO: 0016 16:47:10

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0095 DOZING 100.000 253.500

HOUR -153.500 -20,027.15

130.47000 100.000 13,047.00

203-01550  
 

0100 STRUCTURE EXCAVATION 19,360.200 19,235.400

CY  0.000 0.00

8.25000 19,235.400 158,692.05

206-00000  
 

0105 STRUCTURE BACKFILL (FLOW-FILL) 842.700 840.700

CY  2.000 173.66

86.83000 842.700 73,171.64

206-00065  
 

0110 STRUCTURE BACKFILL (CLASS 1) 2,058.000 2,025.600

CY  0.000 0.00

28.41000 2,025.600 57,547.30

206-00100  
 

0115 STRUCTURE BACKFILL (CLASS 2) 104.250 104.250

CY  0.000 0.00

10.23000 104.250 1,066.48

206-00200  
 

0120 WETLAND TOPSOIL 2,070.000 2,070.000

CY  0.000 0.00

16.44000 2,070.000 34,030.80

207-00305  
 

0125 EROSION LOG (12 INCH) 25,000.000 14,278.000

LF  220.000 888.80

4.04000 14,498.000 58,571.92

208-00002  
 

0125 MATERIAL ALLOWANCE EROSION LOG (12 IN) 0.000

LF  0.000 0.00

1.87000 0.000 0.00

0125 MATERIAL ALLOWANCE EROSION LOG (12 IN) 0.000

LF  0.000 0.00

1.87000 0.000 0.00

0130 SILT BERM 1,258.000 1,258.000

LF  0.000 0.00

13.29000 1,258.000 16,718.82

208-00004  
 

0135 EROSION BALES (WEED FREE) 1,000.000 893.000

EACH 9.000 162.90

18.10000 902.000 16,326.20

208-00011  
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PCN: 16046-BID    ESTIMATE RUN 09/03/2009

PROJECT: IM 0705-077                   ESTIMATE NO: 0016 16:47:10

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0140 SILT FENCE 11,226.000 10,571.000

LF  655.000 1,748.85

2.67000 11,226.000 29,973.42

208-00020  
 

0145 GRAVEL BAG 1,352.000 1,320.000

LF  32.000 263.68

8.24000 1,352.000 11,140.48

208-00034  
 

0150 CONCRETE WASHOUT STRUCTURE 4.000 4.000

EACH 0.000 0.00

4,930.73000 4.000 19,722.92

208-00045  
 

0155 STABILIZED CONSTRUCTION ENTRANCE 7.000 7.000

EACH 0.000 0.00

6,992.43000 7.000 48,947.01

208-00070  
 

0156 REMOVAL AND DISPOSAL OF SEDIMENT (LABOR) 800.000 421.000

HOUR 316.500 10,735.68

33.92000 737.500 25,016.00

208-00103  
 

0157 REMOVAL AND DISPOSAL OF SEDIMENT (EQUIPMENT) 350.000 191.500

HOUR 112.000 10,871.84

97.07000 303.500 29,460.75

208-00105  
 

0160 EROSION CONTROL SUPERVISOR 1,700.000 1,396.500

HOUR 183.000 14,403.93

78.71000 1,579.500 124,322.45

208-00205  
 

0165 *RESET LIGHT STANDARD 44.000 33.000

EACH 11.000 30,138.35

2,739.85000 44.000 120,553.40

210-00750  
 

0170 *RESET GROUND SIGN 150.000 53.500

EACH 32.000 3,506.88

109.59000 85.500 9,369.95

210-00810  
 

0175 *RESET FLASHING BEACON 8.000 3.000

EACH 0.000 0.00

1,643.91000 3.000 4,931.73

210-00825  
 

0180 *SEEDING (NATIVE) 57.000 23.490

ACRE 5.570 1,599.37

287.14000 29.060 8,344.29

212-00006  
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PCN: 16046-BID    ESTIMATE RUN 09/03/2009

PROJECT: IM 0705-077                   ESTIMATE NO: 0016 16:47:10

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0185 *SEEDING (TEMPORARY) 11.480 11.480

ACRE 0.000 0.00

109.59000 11.480 1,258.09

212-00009  
 

0190 *SOIL CONDITIONING 57.000 24.690

ACRE 8.860 19,352.10

2,184.21000 33.550 73,280.25

212-00032  
 

0195 *MULCHING (WEED FREE HAY) 77.000 35.980

ACRE 19.000 6,246.82

328.78000 54.980 18,076.32

213-00002  
 

0200 *MULCH TACKIFIER 15,400.000 6,896.000

LB  3,800.000 6,042.00

1.59000 10,696.000 17,006.64

213-00061  
 

0205 *SOIL BINDER 30.000 14.280

ACRE 0.000 0.00

433.99000 14.280 6,197.38

213-00100  
 

0210 *SOIL RETENTION BLANKET (PLASTIC) 0.000 0.000

SY  0.000 0.00

19.73000 0.000 0.00

216-00035  
 

0215 *SOIL RETENTION BLANKET (STRAW/COCONUT) 35,000.000 23,059.000

SY  0.000 0.00

1.59000 23,059.000 36,663.81

216-00041  
 

0220 AGGREGATE BASE COURSE (CLASS 6) 0.000 0.000

TON 0.000 0.00

57.31000 0.000 0.00

304-06000  
 

0225 AGGREGATE BASE COURSE (CLASS 7) 12,200.000 11,129.900

CY  734.000 7,163.84

9.76000 11,863.900 115,791.66

304-07005  
 

0230 *HOT MIX ASPHALT (PATCHING) (ASPHALT) 647.710 531.330

TON 116.380 27,235.25

234.02000 647.710 151,577.09

403-00720  
 

0234 HOT MIX ASPHALT (GRADING SX) (100) (PG 64-22) 1,681.300 0.000

TON 1,681.300 190,709.86

113.43000 1,681.300 190,709.86

403-34841  
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PCN: 16046-BID    ESTIMATE RUN 09/03/2009

PROJECT: IM 0705-077                   ESTIMATE NO: 0016 16:47:10

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0235 *HOT MIX ASPHALT (GRADING SX) (100) (PG 64-28) 1,520.000 821.060

TON -821.060 -93,132.84

113.43000 0.000 0.00

403-34851  
 

0236 HOT MIX ASPHALT (GRADING SX) (100) (PG 64-28) 710.300 0.000

TON 710.300 91,735.25

129.15000 710.300 91,735.25

403-34851  
 

0240 *EMULSIFIED ASPHALT (SLOW-SETTING) 1,491.000 522.000

GAL 402.000 1,608.00

4.00000 924.000 3,696.00

411-10255  
 

0245 *CONCRETE PAVEMENT (10-1/4 INCH) 7,130.000 8,049.600

SY  -919.600 -39,460.04

42.91000 7,130.000 305,948.30

412-01025  
 

0245 MATERIAL ALLOWANCE COARSE AGGREGATE 0.000

SY  0.000 0.00

5.62280 0.000 0.00

0245 MATERIAL ALLOWANCE FINE AGGREGATE 0.000

SY  0.000 0.00

2.70180 0.000 0.00

0245 MATERIAL ALLOWANCE FINE AGGREGATE 0.000

SY  0.000 0.00

2.70180 0.000 0.00

0245 MATERIAL ALLOWANCE DOWEL & TIE BARS 0.000

SY  0.000 0.00

1.83127 0.000 0.00

0245 MATERIAL ALLOWANCE DOWEL BARS 0.000

SY  0.000 0.00

2.25780 0.000 0.00

0245 MATERIAL ALLOWANCE COARSE AGGREGATE - PH. II 0.000

SY  0.000 0.00

5.62280 0.000 0.00

0245 MATERIAL ALLOWANCE FINE AGGREGATE - PH. II 0.000

SY  0.000 0.00

2.70180 0.000 0.00



CONTID: C16046         COLORADO DEPARTMENT OF TRANSPORTATION Page 8

PCN: 16046-BID    ESTIMATE RUN

PROJECT: IM 0705-077                   ESTIMATE NO: 0016

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0245 MATERIAL ALLOWANCE DOWEL & TIE BARS 0.000

SY  0.000 0.00

3.11575 0.000 0.00

0245 MATERIAL ALLOWANCE COARSE AGGREGATE - PH. II 0.000

SY  0.000 0.00

5.62280 0.000 0.00

0245 MATERIAL ALLOWANCE FINE AGGREGATE - PH. II 0.000

SY  0.000 0.00

2.70180 0.000 0.00

0245 MATERIAL ALLOWANCE COARSE AGGREGATE - PH. II 0.000

SY  0.000 0.00

5.62280 0.000 0.00

0245 MATERIAL ALLOWANCE FINE AGGREGATE - PH. II 0.000

SY  0.000 0.00

2.70180 0.000 0.00

0250 *CONCRETE PAVEMENT (10-1/2 INCH) 77,778.000 76,149.500

SY  1,628.500 66,393.95

40.77000 77,778.000 3,171,009.06

412-01050  
 

0250 MATERIAL ALLOWANCE COARSE AGGREGATE 0.000

SY  0.000 0.00

5.76110 0.000 0.00

0250 MATERIAL ALLOWANCE FINE AGGREGATE 0.000

SY  0.000 0.00

2.76820 0.000 0.00

0250 MATERIAL ALLOWANCE FINE AGGREGATE 0.000

SY  0.000 0.00

2.76820 0.000 0.00

0250 MATERIAL ALLOWANCE DOWEL & TIE BARS 0.000

SY  0.000 0.00

1.84654 0.000 0.00

0250 MATERIAL ALLOWANCE DOWEL BARS 0.000

SY  0.000 0.00

2.27670 0.000 0.00
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PCN: 16046-BID    ESTIMATE RUN

PROJECT: IM 0705-077                   ESTIMATE NO: 0016

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0250 MATERIAL ALLOWANCE COARSE AGGREGATE - PH. II 0.000

SY  0.000 0.00

5.76110 0.000 0.00

0250 MATERIAL ALLOWANCE FINE AGGREGATE - PH. II 0.000

SY  0.000 0.00

2.76820 0.000 0.00

0250 MATERIAL ALLOWANCE DOWEL & TIE BARS - PH. II 0.000

SY  0.000 0.00

3.11987 0.000 0.00

0250 MATERIAL ALLOWANCE COARSE AGGREGATE - PH. II 0.000

SY  0.000 0.00

5.76110 0.000 0.00

0250 MATERIAL ALLOWANCE FINE AGGREGATE - PH. II 0.000

SY  0.000 0.00

2.76820 0.000 0.00

0250 MATERIAL ALLOWANCE COARSE AGGREGATE - PH. II 0.000

SY  0.000 0.00

5.76110 0.000 0.00

0250 MATERIAL ALLOWANCE FINE AGGREGATE - PH. II 0.000

SY  0.000 0.00

2.76820 0.000 0.00

0255 *CONCRETE PAVEMENT (11-1/4 INCH) 54,434.000 50,980.100

SY  3,453.900 156,150.82

45.21000 54,434.000 2,460,961.14

412-01125  
 

0255 MATERIAL ALLOWANCE COARSE AGGREGATE 0.000

SY  0.000 0.00

6.17190 0.000 0.00

0255 MATERIAL ALLOWANCE FINE AGGREGATE 0.000

SY  0.000 0.00

2.96560 0.000 0.00

0255 MATERIAL ALLOWANCE FINE AGGREGATE 0.000

SY  0.000 0.00

2.96560 0.000 0.00
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PCN: 16046-BID    ESTIMATE RUN

PROJECT: IM 0705-077                   ESTIMATE NO: 0016

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0255 MATERIAL ALLOWANCE DOWEL & TIE BARS 0.000

SY  0.000 0.00

1.84439 0.000 0.00

0255 MATERIAL ALLOWANCE DOWEL BARS 0.000

SY  0.000 0.00

2.27400 0.000 0.00

0255 MATERIAL ALLOWANCE COARSE AGGREGATE - PH. II 0.000

SY  0.000 0.00

6.17190 0.000 0.00

0255 MATERIAL ALLOWANCE FINE AGGREGATE - PH. II 0.000

SY  0.000 0.00

2.96560 0.000 0.00

0255 MATERIAL ALLOWANCE DOWEL & TIE BARS - PH. II 0.000

SY  0.000 0.00

3.11971 0.000 0.00

0255 MATERIAL ALLOWANCE COARSE AGGREGATE - PH. II 0.000

SY  0.000 0.00

6.17190 0.000 0.00

0255 MATERIAL ALLOWANCE FINE AGGREGATE - PH. II 0.000

SY  0.000 0.00

2.96560 0.000 0.00

0255 MATERIAL ALLOWANCE COARSE AGGREGATE - PH. II 0.000

SY  0.000 0.00

6.17190 0.000 0.00

0255 MATERIAL ALLOWANCE FINE AGGREGATE - PH. II 0.000

SY  0.000 0.00

2.96560 0.000 0.00

0260 GEOTEXTILE (DRAINAGE) (CLASS A) 2,259.500 2,259.500

SY  0.000 0.00

3.08000 2,259.500 6,959.26

420-00110  
 

0261 GEOTEXTILE (PAVING) 9,391.000 9,391.000

SY  0.000 0.00

3.00000 9,391.000 28,173.00

420-00500  
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PCN: 16046-BID    ESTIMATE RUN 09/03/2009

PROJECT: IM 0705-077                   ESTIMATE NO: 0016 16:47:10

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0265 *DRILLED CAISSON (48 INCH) 45.000 45.000

LF  0.000 0.00

433.54000 45.000 19,509.30

503-00048  
 

0270 RIPRAP (6 INCH) 700.000 632.400

CY  18.000 1,495.80

83.10000 650.400 54,048.24

506-00206  
 

0275 RIPRAP (9 INCH) 226.100 226.100

CY  0.000 0.00

83.15000 226.100 18,800.22

506-00209  
 

0280 RIPRAP (12 INCH) 404.850 404.850

CY  0.000 0.00

85.91000 404.850 34,780.66

506-00212  
 

0285 CONCRETE SLOPE AND DITCH PAVING 215.520 189.920

CY  25.600 8,938.50

349.16000 215.520 75,250.96

507-00000  
 

0290 *BITUMINOUS SLOPE AND DITCH PAVING (ASPHALT) 22.000 12.060

TON 5.000 980.85

196.17000 17.060 3,346.66

507-00400  
 

0295 CONCRETE CLASS D (BOX CULVERT) 2,052.000 2,024.240

CY  14.770 5,915.98

400.54000 2,039.010 816,705.07

601-03030  
 

0300 *REINFORCING STEEL 370,000.000 364,804.300

LB  715.000 657.80

0.92000 365,519.300 336,277.76

602-00000  
 

0300 MATERIAL ALLOWANCE REINFORCING STEEL 0.000

LB  0.000 0.00

0.63010 0.000 0.00

0300 MATERIAL ALLOWANCE REINFORCING STEEL 0.000

LB  0.000 0.00

0.63010 0.000 0.00

0305 *REINFORCING STEEL (EPOXY COATED) 66,931.000 66,931.000

LB  0.000 0.00

1.06000 66,931.000 70,946.86

602-00020  
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PCN: 16046-BID    ESTIMATE RUN

PROJECT: IM 0705-077                   ESTIMATE NO: 0016

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0305 MATERIAL ALLOWANCE REINFORCING STEEL (EPOXY) 0.000

LB  0.000 0.00

0.71830 0.000 0.00

0310 18 INCH REINFORCED CONCRETE PIPE (COMPLETE IN PLACE) 168.000 168.000

LF  0.000 0.00

43.05000 168.000 7,232.40

603-01185  
 

0315 24 INCH REINFORCED CONCRETE PIPE (COMPLETE IN PLACE) 364.000 364.000

LF  0.000 0.00

54.22000 364.000 19,736.08

603-01245  
 

0320 36 INCH REINFORCED CONCRETE PIPE (COMPLETE IN PLACE) 672.000 672.000

LF  0.000 0.00

87.44000 672.000 58,759.68

603-01365  
 

0325 48 INCH REINFORCED CONCRETE PIPE (COMPLETE IN PLACE) 72.000 72.000

LF  0.000 0.00

119.96000 72.000 8,637.12

603-01485  
 

0330 54 INCH REINFORCED CONCRETE PIPE (COMPLETE IN PLACE) 104.000 104.000

LF  0.000 0.00

142.89000 104.000 14,860.56

603-01545  
 

0335 30X19 INCH REINFORCED CONCRETE PIPE ELLIPTICAL 80.000 80.000

LF  0.000 0.00

77.56000 80.000 6,204.80

603-02245  
 

0340 38X24 INCH REINFORCED CONCRETE PIPE ELLIPTICAL 184.000 184.000

LF  0.000 0.00

99.60000 184.000 18,326.40

603-02305  
 

0345 45X29 INCH REINFORCED CONCRETE PIPE ELLIPTICAL 160.000 160.000

LF  0.000 0.00

120.06000 160.000 19,209.60

603-02365  
 

0350 60X38 INCH REINFORCED CONCRETE PIPE ELLIPTICAL (CIP) 102.000 102.000

LF  0.000 0.00

187.50000 102.000 19,125.00

603-02485  
 

0355 24 INCH REINFORCED CONCRETE END SECTION 10.000 10.000

EACH 0.000 0.00

1,453.26000 10.000 14,532.60

603-05024  
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PCN: 16046-BID    ESTIMATE RUN 09/03/2009

PROJECT: IM 0705-077                   ESTIMATE NO: 0016 16:47:10

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0360 36 INCH REINFORCED CONCRETE END SECTION 12.000 12.000

EACH 0.000 0.00

1,827.10000 12.000 21,925.20

603-05036  
 

0365 54 INCH REINFORCED CONCRETE END SECTION 2.000 2.000

EACH 0.000 0.00

2,336.81000 2.000 4,673.62

603-05054  
 

0370 30X19 INCH REINFORCED CONCRETE END SECTION ELLIPTICAL 0.000 0.000

EACH 0.000 0.00

2,162.99000 0.000 0.00

603-05124  
 

0375 38X24 INCH REINFORCED CONCRETE END SECTION ELLIPTICAL 6.000 6.000

EACH 0.000 0.00

2,386.18000 6.000 14,317.08

603-05130  
 

0380 45X29 INCH REINFORCED CONCRETE END SECTION ELLIPTICAL 4.000 4.000

EACH 0.000 0.00

2,027.69000 4.000 8,110.76

603-05136  
 

0385 60X38 INCH REINFORCED CONCRETE END SECTION ELLIPTICAL 2.000 2.000

EACH 0.000 0.00

2,980.17000 2.000 5,960.34

603-05148  
 

0390 24 INCH CORRUGATED STEEL PIPE 50.000 50.000

LF  0.000 0.00

58.00000 50.000 2,900.00

603-10240  
 

0395 36 INCH CORRUGATED STEEL PIPE 45.000 45.000

LF  0.000 0.00

70.94000 45.000 3,192.30

603-10360  
 

0400 24 INCH STEEL END SECTION 7.000 7.000

EACH 0.000 0.00

832.70000 7.000 5,828.90

603-30024  
 

0405 36 INCH STEEL END SECTION 20.000 20.000

EACH 0.000 0.00

1,079.55000 20.000 21,591.00

603-30036  
 

0410 INLET TYPE C (5 FOOT) 2.000 2.000

EACH 0.000 0.00

2,146.79000 2.000 4,293.58

604-00305  
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PCN: 16046-BID    ESTIMATE RUN 09/03/2009

PROJECT: IM 0705-077                   ESTIMATE NO: 0016 16:47:10

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0415 INLET TYPE D (5 FOOT) 1.000 1.000

EACH 0.000 0.00

3,436.63000 1.000 3,436.63

604-00505  
 

0420 INLET GRATING AND FRAME TYPE C 2.000 2.000

EACH 0.000 0.00

1,960.96000 2.000 3,921.92

604-50003  
 

0425 *GUARDRAIL TYPE 3 (6-3 POST SPACING) 5,712.000 3,762.000

LF  1,950.000 28,314.00

14.52000 5,712.000 82,938.24

606-00301  
 

0425 MATERIAL ALLOWANCE GUARDRAIL TYPE 3 1,288.000

LF  -1,288.000 -13,901.96

10.79345 0.000 0.00

0430 *END ANCHORAGE TYPE 3D 11.000 6.000

EACH 5.000 3,452.20

690.44000 11.000 7,594.84

606-01340  
 

0430 MATERIAL ALLOWANCE END ANCHOR TYPE 3D 5.000

EACH -5.000 -1,325.00

265.00000 0.000 0.00

0435 *TRANSITION TYPE 3G 13.000 6.000

EACH 7.000 7,479.78

1,068.54000 13.000 13,891.02

606-01370  
 

0435 MATERIAL ALLOWANCE TRANSITION TYPE 3G 10.000

EACH -7.000 -4,619.30

659.90000 3.000 1,979.70

0440 *END ANCHORAGE (NONFLARED) 4.000 1.000

EACH 3.000 6,049.59

2,016.53000 4.000 8,066.12

606-02003  
 

0445 *END ANCHORAGE (FLARED) 19.000 14.000

EACH 3.000 4,685.13

1,561.71000 17.000 26,549.07

606-02005  
 

0450 *FENCE (PLASTIC) 3,007.000 3,007.000

LF  0.000 0.00

2.36000 3,007.000 7,096.52

607-11525  
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PCN: 16046-BID    ESTIMATE RUN 09/03/2009

PROJECT: IM 0705-077                   ESTIMATE NO: 0016 16:47:10
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NO.
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NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0451 LINE POST (CHAIN LINK) 150.000 47.000

EACH 0.000 0.00

53.00000 47.000 2,491.00

607-52900  
 

0452 END POST (CHAIN LINK) 1.000 1.000

EACH 0.000 0.00

151.87000 1.000 151.87

607-52905  
 

0453 CORNER AND LINE BRACE POST (CHAIN LINK) 2.000 2.000

EACH 0.000 0.00

158.00000 2.000 316.00

607-52910  
 

0454 FENCE CHAIN LINK (72 INCH) 476.000 476.000

LF  0.000 0.00

11.88000 476.000 5,654.88

607-53172  
 

0455 *ROAD CLOSURE GATE 7.000 4.000

EACH 1.000 10,959.39

10,959.39000 5.000 54,796.95

607-60620  
 

0455 MATERIAL ALLOWANCE ROAD CLOSURE GATES 3.000

EACH -1.000 -3,197.86

3,197.85700 2.000 6,395.71

0460 *CURB AND GUTTER TYPE 2 (SECTION II-B) 103.000 103.000

LF  0.000 0.00

23.16000 103.000 2,385.48

609-21020  
 

0465 *GUTTER TYPE 2 (2 FOOT) 0.000 0.000

LF  0.000 0.00

48.83000 0.000 0.00

609-24002  
 

0470 CURB TYPE 6 (SECTION M) 2,085.000 1,110.000

LF  975.000 8,550.75

8.77000 2,085.000 18,285.45

609-60011  
 

0475 *DELINEATOR (TYPE I) 300.000 147.000

EACH 109.000 1,553.25

14.25000 256.000 3,648.00

612-00001  
 

0480 *DELINEATOR (TYPE II) 61.000 34.000

EACH 27.000 455.76

16.88000 61.000 1,029.68

612-00002  
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PCN: 16046-BID    ESTIMATE RUN 09/03/2009

PROJECT: IM 0705-077                   ESTIMATE NO: 0016 16:47:10

REF
NO.
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NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0485 *DELINEATOR (TYPE III) 22.000 11.000

EACH 2.000 35.08

17.54000 13.000 228.02

612-00003  
 

0486 3/4 INCH ELECTRICAL CONDUIT 170.000 170.000

LF  0.000 0.00

6.00000 170.000 1,020.00

613-00075  
 

0487 2 INCH ELECTRICAL CONDUIT 2,915.000 2,915.000

LF  0.000 0.00

9.00000 2,915.000 26,235.00

613-00200  
 

0488 2 INCH ELECTRICAL CONDUIT (BORED) 407.000 407.000

LF  0.000 0.00

17.00000 407.000 6,919.00

613-00206  
 

0489 WIRING (SPECIAL) 1.000 0.674

L S 0.000 0.00

25,000.00000 0.674 16,850.00

613-10010  
 

0490 *WIRING 1.000 0.600

L S 0.400 7,452.38

18,630.96000 1.000 18,630.96

613-10000  
 

0495 *LIGHT STANDARD FOUNDATION 44.000 0.000

EACH 44.000 14,466.32

328.78000 44.000 14,466.32

613-40010  
 

0500 *LIGHT STANDARD (TEMPORARY) 8.000 6.000

EACH 2.000 21,918.78

10,959.39000 8.000 87,675.12

613-50410  
 

0504 SIGN PANEL (CLASS II) 48.000 48.000

SF  0.000 0.00

22.00000 48.000 1,056.00

614-00012  
 

0505 *SIGN PANEL (CLASS III) 283.000 0.000

SF  283.000 6,203.36

21.92000 283.000 6,203.36

614-00013  
 

0510 *STEEL SIGN POST (W 6X15) 30.000 0.000

LF  0.000 0.00

43.84000 0.000 0.00

614-00615  
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PCN: 16046-BID    ESTIMATE RUN 09/03/2009

PROJECT: IM 0705-077                   ESTIMATE NO: 0016 16:47:10
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NO.
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NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0511 STEEL SIGN POST (W 8X18) 82.000 82.000

LF  0.000 0.00

54.82000 82.000 4,495.24

614-00818  
 

0515 *STEEL SIGN SUPPORT (2-INCH ROUND)(SOCKET) 32.000 9.000

EACH 8.000 657.60

82.20000 17.000 1,397.40

614-01522  
 

0520 *STEEL SIGN SUPPORT (2-1/2 INCH ROUND SCH 
80)(SLIPBASE) 

80.000 36.000

EACH 39.000 8,548.41

219.19000 75.000 16,439.25

614-01588  
 

0525 *CONCRETE FOOTING (TYPE 3) 4.000 4.000

EACH 0.000 0.00

1,534.31000 4.000 6,137.24

614-03003  
 

0530 *CONCRETE FOOTING (TYPE 4) 6.000 2.000

EACH 0.000 0.00

1,753.50000 2.000 3,507.00

614-03004  
 

0535 *CONCRETE FOOTING (TYPE 5) 2.000 0.000

EACH 0.000 0.00

1,972.69000 0.000 0.00

614-03005  
 

0536 MONOTUBE OVERHEAD SIGN BRIDGE (16 INCH DIAMETER) 1.000 1.000

EACH 0.000 0.00

50,750.00000 1.000 50,750.00

614-41600  
 

0540 *BARRICADE (TYPE 3 F-D) 0.000 0.000

EACH 0.000 0.00

2,191.88000 0.000 0.00

614-80314  
 

0545 EMBANKMENT PROTECTOR TYPE 5 6.000 4.000

EACH 2.000 4,139.28

2,069.64000 6.000 12,417.84

615-00050  
 

0550 DETOUR CULVERT PIPE 4,065.000 4,065.000

LF  0.000 0.00

24.65000 4,065.000 100,202.25

617-03010  
 

0555 *DETOUR PAVEMENT 22,045.600 21,782.400

SY  263.000 10,299.08

39.16000 22,045.400 863,297.86

621-00450  
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NO.
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NO.
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QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
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CAT NO0200 ROADWAY 

0560 *CONSTRUCTION SURVEYING 1.000 0.913

L S 0.063 8,630.52

136,992.34000 0.976 133,704.52

625-00000  
 

0565 *CONSTRUCTION SURVEYING (HOURLY) 40.000 34.000

HOUR 6.000 887.70

147.95000 40.000 5,918.00

625-00001  
 

0570 *MOBILIZATION 1.000 1.000

L S 0.000 0.00

1,352,163.55000 1.000 1,352,163.55

626-00000  
 

0575 PUBLIC INFORMATION SERVICES 1.000 0.800

L S 0.000 0.00

14,332.03000 0.800 11,465.62

626-01000  
 

0580 *EPOXY PAVEMENT MARKING 242.000 0.000

GAL 75.000 5,013.75

66.85000 75.000 5,013.75

627-00005  
 

0585 *PAVEMENT MARKING PAINT (LOW VOC SOLVENT BASE) 661.410 661.410

GAL 0.000 0.00

30.69000 661.410 20,298.67

627-00012  
 

0590 *4 INCH PAVEMENT MARKING TAPE (REMOVABLE) 0.000 0.000

LF  0.000 0.00

4.38000 0.000 0.00

627-00025  
 

0595 RAISED PAVEMENT MARKER (TEMPORARY) 229.000 229.000

EACH 0.000 0.00

8.77000 229.000 2,008.33

627-00030  
 

0600 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE II) (INLAID) 5,000.000 0.000

SF  2,086.000 19,441.52

9.32000 2,086.000 19,441.52

627-02010  
 

0605 *PREFORMED THERMOPLASTIC PAVEMENT MARKING (XWALK-STOP 
LINE) 

750.000 145.560

SF  0.000 0.00

13.15000 145.560 1,914.11

627-30410  
 

0610 *SURVEY MONUMENT (TYPE 1) 3.000 0.000

EACH 0.000 0.00

273.98000 0.000 0.00

629-01001  
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0615 *SURVEY MONUMENT (TYPE 2) 8.000 0.000

EACH 0.000 0.00

328.78000 0.000 0.00

629-01002  
 

0620 *SURVEY MONUMENT (TYPE 3A) 1.000 0.000

EACH 0.000 0.00

1,369.92000 0.000 0.00

629-01031  
 

0625 *FLAGGING 10,200.000 8,231.000

HOUR 1,324.000 39,177.16

29.59000 9,555.000 282,732.45

630-00000  
 

0630 *TRAFFIC CONTROL INSPECTION 180.000 156.000

DAY 6.000 986.34

164.39000 162.000 26,631.18

630-00007  
 

0635 *TRAFFIC CONTROL MANAGEMENT 310.000 259.000

DAY 22.000 8,438.76

383.58000 281.000 107,785.98

630-00012  
 

0640 *FLASHING BEACON (PORTABLE) 16.000 14.400

EACH 0.000 0.00

1,753.50000 14.400 25,250.40

630-80001  
 

0645 *BARRICADE (TYPE 3 M-D) (TEMPORARY) 14.000 12.600

EACH 0.000 0.00

328.78000 12.600 4,142.63

630-80338  
 

0650 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 33.000 29.700

EACH 0.000 0.00

82.20000 29.700 2,441.34

630-80341  
 

0655 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 84.000 75.600

EACH 0.000 0.00

153.43000 75.600 11,599.31

630-80342  
 

0660 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 36.000 32.400

EACH 0.000 0.00

191.79000 32.400 6,214.00

630-80343  
 

0665 *CONSTRUCTION TRAFFIC SIGN (SPECIAL) 1,186.000 1,067.400

SF  0.000 0.00

15.34000 1,067.400 16,373.92

630-80344  
 



CONTID: C16046         COLORADO DEPARTMENT OF TRANSPORTATION Page 20

PCN: 16046-BID    ESTIMATE RUN 09/03/2009

PROJECT: IM 0705-077                   ESTIMATE NO: 0016 16:47:10

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT
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0670 *PORTABLE MESSAGE SIGN PANEL 4.000 3.600

EACH 0.000 0.00

15,343.14000 3.600 55,235.30

630-80355  
 

0675 *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C
TYPE) 

2.000 1.800

EACH 0.000 0.00

4,109.77000 1.800 7,397.59

630-80358  
 

0680 *DRUM CHANNELIZING DEVICE 451.000 405.900

EACH 0.000 0.00

76.72000 405.900 31,140.65

630-80360  
 

0685 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (FLASHING) 12.000 10.800

EACH 0.000 0.00

76.72000 10.800 828.58

630-80363  
 

0690 *PORTABLE TRAFFIC SPEED MONITOR 2.000 1.800

EACH 0.000 0.00

8,219.54000 1.800 14,795.17

630-80367  
 

0695 CONCRETE BARRIER (TEMPORARY) 1,050.000 945.000

LF  0.000 0.00

24.03000 945.000 22,708.35

630-80370  
 

0700 GLARE SCREEN (TEMPORARY) 610.000 549.000

LF  0.000 0.00

12.79000 549.000 7,021.71

630-80378  
 

0705 *TRAFFIC CONE 500.000 450.000

EACH 0.000 0.00

16.44000 450.000 7,398.00

630-80380  
 

0710 *CHANNELIZING DEVICE (FIXED) 146.000 131.400

EACH 0.000 0.00

27.40000 131.400 3,600.36

630-80391  
 

0715 *IMPACT ATTENUATOR (TEMPORARY) 6.000 5.400

EACH 0.000 0.00

4,931.72000 5.400 26,631.29

630-85010  
 

0720 F/A MINOR CONTRACT REVISIONS 100,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70010  
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0725 F/A PARTNERING 4,007.450 4,007.450

F A 0.000 0.00

1.00000 4,007.450 4,007.45

700-70011  
 

0730 F/A ASPHALT PAVEMENT INCENTIVE 5,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70012  
 

0735 F/A CONCRETE PAVEMENT INCENTIVE 250,000.000 131,270.520

F A 0.000 0.00

1.00000 131,270.520 131,270.52

700-70013  
 

0740 F/A FUEL COST ADJUSTMENT -57,292.480 -49,780.160

F A -7,512.320 -7,512.32

1.00000 -57,292.480 -57,292.48

700-70016  
 

0745 F/A ROADWAY SMOOTHNESS INCENTIVE 54,587.150 33,965.220

F A 20,621.930 20,621.93

1.00000 54,587.150 54,587.15

700-70018  
 

0750 F/A ON-THE-JOB TRAINEE 2,600.000 2,600.000

EACH 0.000 0.00

1.00000 2,600.000 2,600.00

700-70020  
 

0755 F/A OJT COLORADO TRAINING PROGRAM 1,908.000 1,908.000

F A 0.000 0.00

1.00000 1,908.000 1,908.00

700-70022  
 

0760 F/A ESB PROGRAM 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70028  
 

0765 F/A UTILITY 20,000.000 2,484.080

F A 0.000 0.00

1.00000 2,484.080 2,484.08

700-70034  
 

0770 F/A HIGH SPEED INTERNET CONNECTION 1,800.000 928.350

F A 0.000 0.00

1.00000 928.350 928.35

700-70035  
 

0775 F/A EROSION CONTROL 58,350.560 6,295.290

F A 52,055.270 52,055.27

1.00000 58,350.560 58,350.56

700-70380  
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PERIOD

CUMULATIVE
AMOUNT
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0776 ADDED ITEM (LUMP SUM)/ CLAIM - INTERWEST SAFETY/PARKER
EXCAVATION

0.000 -1.000

L S 0.000 0.00

134,983.83000 -1.000 -134,983.83

900-00014  
 

0777 ADDED ITEM (DOLLAR)/ -769.040 -769.040

DOL 0.000 0.00

1.00000 -769.040 -769.04

900-00006  
 

0778 ADDED ITEM (LUMP SUM)/ CLAIM - INTERWEST SAFETY/PARKER
EX. #2

0.000 -1.000

L S 0.000 0.00

17,173.67000 -1.000 -17,173.67

900-00014  
 

0779 ADDED ITEM (LUMP SUM)/ 0.000 -1.000

L S 0.000 0.00

30,031.62000 -1.000 -30,031.62

900-00014  
 

1025 ADDED ITEM (DAY)/ LANE RENTAL FEE -6.000 -6.000

DAY 0.000 0.00

5,000.00000 -6.000 -30,000.00

900-00005  
 

1030 ADDED ITEM (DOLLAR)/ PRICE REDUCTIONS - ITEMS 206 & 
412

0.000 0.000

DOL -215.830 -215.83

1.00000 -215.830 -215.83

900-00006  
 

CAT 0200 $803,805.99 14,552,982.55CURRENT AMT 15,590,649.27 $$

CAT NO0301 G-28-T 

0780 REMOVAL OF BRIDGE 1.000 1.000

EACH 0.000 0.00

53,667.25000 1.000 53,667.25

202-00400  
 

0785 STRUCTURE EXCAVATION 3,586.000 3,586.000

CY  0.000 0.00

8.25000 3,586.000 29,584.50

206-00000  
 

0790 STRUCTURE BACKFILL (CLASS 1) 2,766.000 2,766.000

CY  0.000 0.00

28.41000 2,766.000 78,582.06

206-00100  
 

0795 STRUCTURE BACKFILL (CLASS 2) 84.000 84.000

CY  0.000 0.00

10.23000 84.000 859.32

206-00200  
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PCN: 16046-BID    ESTIMATE RUN 09/03/2009

PROJECT: IM 0705-077                   ESTIMATE NO: 0016 16:47:10

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0301 G-28-T 

0800 MECHANICAL REINFORCEMENT OF SOIL 2,648.000 2,648.000

CY  0.000 0.00

14.50000 2,648.000 38,396.00

206-00360  
 

0805 PILE TIP 28.000 28.000

EACH 0.000 0.00

83.70000 28.000 2,343.60

502-00460  
 

0810 STEEL PILING (HP 14X89) 2,216.500 2,216.500

LF  0.000 0.00

59.81000 2,216.500 132,568.87

502-11489  
 

0810 MATERIAL ALLOWANCE STEEL PILE (HP 14X89) 0.000

LF  0.000 0.00

51.62000 0.000 0.00

0811 STEEL PILING (HP 14X89) STEEL PILING (CUT-OFFS UNDER 
10')

35.000 35.000

LF  0.000 0.00

47.85000 35.000 1,674.75

502-11489  
 

0815 CONCRETE SLOPE AND DITCH PAVING (REINFORCED) 233.000 0.000

CY  205.200 94,913.21

462.54000 205.200 94,913.21

507-00100  
 

0820 *CONCRETE SEALER 697.000 697.000

SY  0.000 0.00

8.32000 697.000 5,799.04

515-00400  
 

0825 WATERSTOP 341.000 341.000

LF  0.000 0.00

6.22000 341.000 2,121.02

518-00100  
 

0830 BRIDGE EXPANSION DEVICE (0-4 INCH) 128.000 128.000

LF  0.000 0.00

211.85000 128.000 27,116.80

518-01004  
 

0831 THIN BONDED EPOXY OVERLAY 779.000 779.000

SY  0.000 0.00

48.22717 779.000 37,568.97

519-03000  
 

0835 *CONCRETE CLASS D (BRIDGE) 763.000 763.000

CY  0.000 0.00

398.83000 763.000 304,307.29

601-03040  
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PCN: 16046-BID    ESTIMATE RUN 09/03/2009

PROJECT: IM 0705-077                   ESTIMATE NO: 0016 16:47:10

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0301 G-28-T 

0840 CONCRETE CLASS H 0.000 0.000

CY  0.000 0.00

536.77000 0.000 0.00

601-05000  
 

0845 *REINFORCING STEEL 54,092.000 54,092.000

LB  0.000 0.00

0.92000 54,092.000 49,764.64

602-00000  
 

0850 *REINFORCING STEEL (EPOXY COATED) 52,175.000 52,175.000

LB  0.000 0.00

1.06000 52,175.000 55,305.50

602-00020  
 

0855 *BRIDGE RAIL TYPE 7 519.000 519.000

LF  0.000 0.00

83.10000 519.000 43,128.90

606-10700  
 

0860 *FENCE CHAIN LINK (SPECIAL) (36 INCH) 469.000 469.000

LF  0.000 0.00

49.17000 469.000 23,060.73

607-53137  
 

0865 *3 INCH ELECTRICAL CONDUIT 239.000 239.000

LF  0.000 0.00

8.77000 239.000 2,096.03

613-00300  
 

0870 *PRESTRESSED CONCRETE I (BT54) 1,139.000 1,139.000

LF  0.000 0.00

203.54000 1,139.000 231,832.06

618-00154  
 

0870 MATERIAL ALLOWANCE PRESTRESSED GIRDERS (BT54) 0.000

LF  0.000 0.00

139.60000 0.000 0.00

CAT 0301 $94,913.21 1,214,690.54CURRENT AMT 1,227,549.15 $$

CAT NO0302 G-28-U I70 BRIDGE

0875 REMOVAL OF BRIDGE 1.000 1.000

EACH 0.000 0.00

53,667.25000 1.000 53,667.25

202-00400  
 

0880 STRUCTURE EXCAVATION 3,586.000 3,586.000

CY  0.000 0.00

8.25000 3,586.000 29,584.50

206-00000  
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PCN: 16046-BID    ESTIMATE RUN 09/03/2009

PROJECT: IM 0705-077                   ESTIMATE NO: 0016 16:47:10

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0302 G-28-U I70 BRIDGE

0885 STRUCTURE BACKFILL (CLASS 1) 2,766.000 2,766.000

CY  0.000 0.00

28.41000 2,766.000 78,582.06

206-00100  
 

0890 STRUCTURE BACKFILL (CLASS 2) 84.000 84.000

CY  0.000 0.00

10.23000 84.000 859.32

206-00200  
 

0895 MECHANICAL REINFORCEMENT OF SOIL 2,648.000 2,648.000

CY  0.000 0.00

14.50000 2,648.000 38,396.00

206-00360  
 

0900 PILE TIP 28.000 28.000

EACH 0.000 0.00

83.70000 28.000 2,343.60

502-00460  
 

0905 STEEL PILING (HP 14X89) 2,163.000 2,163.000

LF  0.000 0.00

59.81000 2,163.000 129,369.03

502-11489  
 

0905 MATERIAL ALLOWANCE STEEL PILE (HP 14X89) 0.000

LF  0.000 0.00

51.62000 0.000 0.00

0906 STEEL PILING (HP 14X89) 65.000 65.000

LF  0.000 0.00

47.85000 65.000 3,110.25

502-11489  
 

0910 CONCRETE SLOPE AND DITCH PAVING (REINFORCED) 233.000 85.700

CY  119.800 55,412.29

462.54000 205.500 95,051.97

507-00100  
 

0915 *CONCRETE SEALER 697.000 0.000

SY  0.000 0.00

8.32000 0.000 0.00

515-00400  
 

0920 WATERSTOP 341.000 341.000

LF  0.000 0.00

6.22000 341.000 2,121.02

518-00100  
 

0925 BRIDGE EXPANSION DEVICE (0-4 INCH) 128.000 128.000

LF  0.000 0.00

211.85000 128.000 27,116.80

518-01004  
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PCN: 16046-BID    ESTIMATE RUN 09/03/2009

PROJECT: IM 0705-077                   ESTIMATE NO: 0016 16:47:10

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0302 G-28-U I70 BRIDGE

0926 THIN BONDED EPOXY OVERLAY 779.000 779.000

SY  0.000 0.00

48.22717 779.000 37,568.97

519-03000  
 

0930 *CONCRETE CLASS D (BRIDGE) 763.000 763.000

CY  0.000 0.00

398.83000 763.000 304,307.29

601-03040  
 

0935 CONCRETE CLASS H 0.000 0.000

CY  0.000 0.00

536.77000 0.000 0.00

601-05000  
 

0940 *REINFORCING STEEL 54,092.000 54,092.000

LB  0.000 0.00

0.92000 54,092.000 49,764.64

602-00000  
 

0945 *REINFORCING STEEL (EPOXY COATED) 51,386.000 51,386.000

LB  0.000 0.00

1.06000 51,386.000 54,469.16

602-00020  
 

0950 *BRIDGE RAIL TYPE 7 519.000 519.000

LF  0.000 0.00

83.10000 519.000 43,128.90

606-10700  
 

0955 *FENCE CHAIN LINK (SPECIAL) (36 INCH) 469.000 0.000

LF  0.000 0.00

49.17000 0.000 0.00

607-53137  
 

0960 *3 INCH ELECTRICAL CONDUIT 242.000 242.000

LF  0.000 0.00

8.77000 242.000 2,122.34

613-00300  
 

0965 *PRESTRESSED CONCRETE I (BT54) 1,139.000 1,139.000

LF  0.000 0.00

203.54000 1,139.000 231,832.06

618-00154  
 

0965 MATERIAL ALLOWANCE PRESTRESSED GIRDERS (BT 54) 0.000

LF  0.000 0.00

139.60000 0.000 0.00

CAT 0302 $55,412.29 1,183,395.16CURRENT AMT 1,224,974.78 $$
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PCN: 16046-BID    ESTIMATE RUN 09/03/2009

PROJECT: IM 0705-077                   ESTIMATE NO: 0016 16:47:10

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0303 G-27-Y 

0970 REMOVAL OF CURB 510.000 510.000

LF  0.000 0.00

65.18000 510.000 33,241.80

202-00201  
 

0975 *REMOVAL OF BRIDGE RAILING 510.000 510.000

LF  0.000 0.00

8.77000 510.000 4,472.70

202-00425  
 

0980 *HOT MIX ASPHALT (PATCHING) (ASPHALT) 9.000 0.000

TON 9.000 2,106.18

234.02000 9.000 2,106.18

403-00720  
 

0985 *CONCRETE SEALER (CALCIUM NITRITE) 324.000 324.000

SY  0.000 0.00

56.79000 324.000 18,399.96

515-00410  
 

0990 *CONCRETE CLASS D (BRIDGE) 31.000 31.000

CY  0.000 0.00

398.83000 31.000 12,363.73

601-03040  
 

0995 *STRUCTURAL CONCRETE COATING 1,836.000 0.000

SF  0.000 0.00

1.74000 0.000 0.00

601-40301  
 

1000 *REINFORCING STEEL (EPOXY COATED) 2,958.000 2,958.000

LB  0.000 0.00

1.06000 2,958.000 3,135.48

602-00020  
 

1005 *BRIDGE RAIL TYPE 10R 510.000 510.000

LF  0.000 0.00

91.26000 510.000 46,542.60

606-11010  
 

CAT 0303 $2,106.18 120,262.45CURRENT AMT 123,457.09 $$

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

1010 FIELD OFFICE (CLASS 2) 1.000 1.000

EACH 0.000 0.00

17,444.67000 1.000 17,444.67

620-00002  
 

1015 FIELD LABORATORY (CLASS 2) 1.000 1.000

EACH 0.000 0.00

16,886.70000 1.000 16,886.70

620-00012  
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PCN: 16046-BID    ESTIMATE RUN 09/03/2009

PROJECT: IM 0705-077                   ESTIMATE NO: 0016 16:47:10

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

1020 SANITARY FACILITY 3.000 3.000

EACH 0.000 0.00

1,673.91000 3.000 5,021.73

620-00020  
 

CAT 0400 $0.00 39,353.10CURRENT AMT 39,353.10 $$

PROJECT TOTAL 956,237.67 $ 17,110,683.80CURRENT AMT 18,205,983.39 $$


